COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/12/2003

ESTIMATE SUMMARY 10:21:04
CONTID: C93222 ESTIMATE NO: 0030 PROG SPEC YR: 1999
PCN: 93222-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 849.0 DAYS TIME ALLOW: 1043 CALENDAR DAYS
270 EXTENSION PHASE Il AND Il PERCENT TIME:  81.40 ORIG TIME ALLOW: 1031 CALENDAR DAYS
PROJECT NO: IM 2706-030
270 EXTENSION PHASE Il AND Il
NAME OF ROAD: 176 and 1 270
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/01/2003 DATE TIME STARTED 06/19/2000
5670 FRANKLIN STREET DATE LET 04/20/2000 DATE WORK BEGAN 06/19/2000
DATE AWARDED 05/04/2000 DATE TIME STOPPED 09/06/2003
DATE CONTRACT EXECUTED 06/05/2000 DATE ACCEPTED 09/06/2003
DENVER C0 80216 303-297-0340 DATE NOTICE TO PROCEED  06/19/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 23,233,370.56  PARTICIPATING $  19,724,546.92 $ 466,315.67
AWARD PROJECT AMT: $ 20,935,636.04  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.90% TOTAL EARNINGS 19,724,546.92 466,315.67
FUNDS AVAILABLE: $ 3,508,823.64 STOCKPILED MATERIALS 546,135.54 -14,543.93
GROSS EARNINGS 20,270,682.46 451,771.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -314,034.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 19,956,647.92 451,771.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,956,647.92 451,771.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 451,771.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0003 900-00014 ADDED ITEM (LUMP SUM)/ ROCK CLAIM (ARBITRATION 1.000 0.000
DECISION)
LS 0.000 0.00
448.64000 0.000 0.00
0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
325,000.00000 1.000 325,000.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900
LS 0.000 0.00
100,000.00000 0.900 90,000.00
0015 202-00001 *REMOVAL OF STRUCTURE 22.000 20.000
EACH 0.000 0.00
1,000.00000 20.000 20,000.00
0020 202-00010 *REMOVAL OF TREE 162.000 162.000
EACH 0.000 0.00
160.00000 162.000 25,920.00
0025 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 5,331.500 5,331.500
SY 0.000 0.00
10.00000 5,331.500 53,315.00
0030 202-00027 REMOVAL OF RIPRAP 838.000 838.000
5% 0.000 0.00
10.00000 838.000 8,380.00
0035 202-00030 *REMOVAL OF WATER SERVICE WATER METER 3.000 2.000
EACH 0.000 0.00
416.00000 2.000 832.00
0040 202-00031 *REMOVAL OF FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
772.00000 2.000 1,544.00
0045 202-00035 *REMOVAL OF PIPE 3,110.250 3,086.250
LF 0.000 0.00
12.00000 3,086.250 37,035.00
0050 202-00200 REMOVAL OF SIDEWALK 80.000 80.000
5% 0.000 0.00

5.00000 80.000 400.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 202-00201 REMOVAL OF CURB 788.000 768.500
LF 19.000 38.00
2.00000 787.500 1,575.00
0060 202-00203 REMOVAL OF CURB AND GUTTER 2,851.000 2,850.500
LF 0.000 0.00
2.00000 2,850.500 5,701.00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 43,940.440 40,672.300
3% 0.000 0.00
3.00000 40,672.300 122,016.90
0066 900-00014 ADDED ITEM (LUMP SUM)/ REM CONC PAVEMENT (SPECIAL) 1.000 1.000
LS 0.000 0.00
1,163.00000 1.000 1,163.00
0070 202-00220 REMOVAL OF ASPHALT MAT 85,557.950 80,120.500
53% 0.000 0.00
2.40000 80,120.500 192,289.20
0075 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,416.500 3,416.500
SY 0.000 0.00
4.00000 3,416.500 13,666.00
0077 202-00250 *REMOVAL OF PAVEMENT MARKING MCR 02(2) 48,255.740 20,724.620
SF 430.600 568.39
1.32000 21,155.220 27,924.89
0080 202-00700 *REMOVAL OF LIGHT STANDARD 12.000 12.000
EACH 0.000 0.00
204.00000 12.000 2,448.00
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 3.000
EACH 1.000 2,500.00
2,500.00000 4.000 10,000.00
0090 202-00810 *REMOVAL OF GROUND SIGN 41.500 25.500
EACH 1.000 75.00
75.00000 26.500 1,987.50
0095 202-00821 *REMOVAL OF SIGN PANEL 10.000 3.000
EACH 1.000 55.00
55.00000 4.000 220.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,512.00000 1.000 2,512.00
0105 202-01000 *REMOVAL OF FENCE 7,661.000 6,654.000
LF 0.000 0.00
1.00000 6,654.000 6,654.00
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 10,698.850 9,969.600
LF 181.250 262.81
1.45000 10,150.850 14,718.73
0115 202-01140 REMOVAL OF GUARDRAIL TYPE 4 6,894.500 6,796.000
LF 0.000 0.00
6.25000 6,796.000 42,475.00
0120 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 1,665.000 1,665.000
LF 0.000 0.00
2.45000 1,665.000 4,079.25
0125 202-01300 *REMOVAL OF END ANCHORAGE 34.000 29.000
EACH 2.000 350.00
175.00000 31.000 5,425.00
0130 202-04001 *PLUG CULVERT 6.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0132 202-05150 SANDBLASTING MCR 02(3) 8,840.600 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0135 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 441,728.000 433,279.200
cY 0.000 0.00
3.90000 433,279.200 1,689,788.88
0140 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
0.24000 0.000 0.00
0145 203-00710 CLAY PLATING (COMPLETE IN PLACE) 10,830.900 2,472.500
CY 8,358.400 33,433.60
4.00000 10,830.900 43,323.60
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0150 203-01555 DOZING (LANDSCAPING) 22.000 22.000
HOUR 0.000 0.00
150.00000 22.000 3,300.00
0155 203-01597 *POTHOLING 47.000 47.000
HOUR 0.000 0.00
178.00000 47.000 8,366.00
0160 206-00510 *FILTER MATERIAL (CLASS A) 414.000 414.000
cY 0.000 0.00
16.00000 414.000 6,624.00
0165 206-01001 BED COURSE MATERIAL (SPECIAL) 32.000 32.000
cY 0.000 0.00
40.00000 32.000 1,280.00
0170 207-00205 TOPSOIL 32,701.110 12,193.100
CY 7,386.900 48,014.85
6.50000 19,580.000 127,270.00
0172 900-00014 ADDED ITEM (LUMP SUM)/ PIPE REVISION 24" @ INLET 11 94R 1.000 1.000
LS 0.000 0.00
856.00000 1.000 856.00
0175 208-00011 *EROSION BALES (WEED FREE) 1,080.000 636.000
EACH 0.000 0.00
11.00000 636.000 6,996.00
0180 208-00020 *SILT FENCE 9,877.000 9,551.000
LF 0.000 0.00
1.10000 9,551.000 10,506.10
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.850
LS 0.030 600.00
20,000.00000 0.880 17,600.00
0188 210-01140 RES GD RAIL TY 4 MCR 02(4) 4,701.000 4,701.000
LF 0.000 0.00
3.50000 4,701.000 16,453.50
0190 210-00750 *RESET LIGHT STANDARD 13.000 13.000
EACH 0.000 0.00
508.00000 13.000 6,604.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0191 900-00014 ADDED ITEM (LUMP SUM)/ RESET HIGHMAST LIGHT, SEC. 1.000 1.000
SERV., CONTROLLER, & WIRING
LS 0.000 0.00
9,521.00000 1.000 9,521.00
0192 210-00050 RES FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
1,885.00000 2.000 3,770.00
0195 210-00805 *RESET OVERHEAD SIGN STRUCTURE 4.000 1.500
EACH 0.500 4,350.00
8,700.00000 2.000 17,400.00
0200 210-00810 *RESET GROUND SIGN 16.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0202 210-01130 RES GDRAILTY 3 125.000 125.000
LF 0.000 0.00
8.00000 125.000 1,000.00
0203 900-00007 ADDED ITEM (EACH)/ RES SLOTTED RAIL TERMINAL 3.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0205 210-00815 *RESET SIGN PANEL 5.000 1.000
EACH 1.000 120.00
120.00000 2.000 240.00
0210 210-00870 *RESET COORDINATION UNIT 2.000 2.000
EACH 0.000 0.00
455.00000 2.000 910.00
0215 210-04015 *MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
891.00000 2.000 1,782.00
0220 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0222 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ITS 1.000 1.000
LS 0.000 0.00
3,567.00000 1.000 3,567.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0223 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ITS @ WB 270 1.000 1.000
LS 0.000 0.00
2,180.00000 1.000 2,180.00
0225 212-00006 *SEEDING (NATIVE) 65.000 20.900
ACRE 0.000 0.00
750.00000 20.900 15,675.00
0230 213-00003 *MULCHING (WEED FREE) 64.000 30.400
ACRE 0.000 0.00
270.00000 30.400 8,208.00
0235 213-00061 *MULCH TACKIFIER 9,600.000 4,529.000
LB 0.000 0.00
2.06000 4,529.000 9,329.74
0240 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0242  900-00007 ADDED ITEM (EACH)/ TREE MAINTENANCE (TRANSPLANTED) 7.220 7.220
EACH 0.000 0.00
350.00000 7.220 2,527.00
0245 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 285.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0247 214-00905 PERENNIALS (2.25 IN POT) MCR #30 1,600.000 0.000
EACH 0.000 0.00
2.48000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 29,521.000 19,445.700
3% 0.000 0.00
1.35000 19,445.700 26,251.70
0255 250-00050 *MONITORING TECHNICIAN 164.750 164.750
HOUR 0.000 0.00
40.00000 164.750 6,590.00
0260 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.300
LS 0.000 0.00
4,000.00000 0.300 1,200.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0265 250-00110 *HEALTH AND SAFETY OFFICER 14.000 14.000
HOUR 0.000 0.00
60.00000 14.000 840.00
0270 250-00120 *MATERIAL SAMPLING AND DELIVERY 23.000 23.000
EACH 0.000 0.00
60.00000 23.000 1,380.00
0275 250-00200 MATERIAL HANDLING (STOCKPILE) 34.000 34.000
cY 0.000 0.00
6.00000 34.000 204.00
0280 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
2.25000 0.000 0.00
0285 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0290 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,979.810 6,979.810
TON 0.000 0.00
13.15000 6,979.810 91,784.50
0292 900-00004 ADDED ITEM (CUBIC YARD)/ ROADBASE SPECIAL 12,256.400 10,216.000
cY 589.600 13,248.31
22.47000 10,805.600 242,801.83
0295 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 334.610 122.580
TON 0.000 0.00
80.00000 122.580 9,806.40
0300 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 5,119.310 5,119.310
64-22
) TON 0.000 0.00
41.00000 5,119.310 209,891.71
0305 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 10,160.700 10,160.700
76-28
TON 0.000 0.00
54.00000 10,160.700 548,677.80
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,056.000 1,056.000
GAL 0.000 0.00
1.50000 1,056.000 1,584.00
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PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 0.000 0.000
53% 0.000 0.00
50.00000 0.000 0.00
0320 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 4,322.900 4,322.900
SY 0.000 0.00
35.00000 4,322.900 151,301.50
0325 412-01100 *CONCRETE PAVEMENT (11 INCH) 12,284.680 7,086.480
3% 0.000 0.00
38.00000 7,086.480 269,286.24
0325 MATERIAL ALLOWANCE DOWEL BASKETS (11") 0.000
EACH 0.000 0.00
35.70000 0.000 0.00
0330 412-01200 *CONCRETE PAVEMENT (12 INCH) 98,116.100 83,695.400
SY 5,424.900 187,267.55
34.52000 89,120.300 3,076,432.76
0330 MATERIAL ALLOWANCE DOWEL BASKETS (12") 0.000
EACH 0.000 0.00
35.70000 0.000 0.00
0330 MATERIAL ALLOWANCE DOWEL BASKETS (12") 0.000
EACH 0.000 0.00
35.70000 0.000 0.00
0335 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 452.000 452.000
SY 0.000 0.00
1.25000 452.000 565.00
0340 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000
3% 0.000 0.00
2.50000 0.000 0.00
0345 503-00042 *DRILLED CAISSON (42 INCH) 95.583 77.000
LF 0.000 0.00
100.00000 77.000 7,700.00
0350 503-00048 *DRILLED CAISSON (48 INCH) 155.100 88.700
LF 66.400 8,632.00
130.00000 155.100 20,163.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0355 503-00054 *DRILLED CAISSON (54 INCH) 53.000 53.000
LF 0.000 0.00
170.00000 53.000 9,010.00
0360 506-00212 RIPRAP (12 INCH) 141.000 141.000
cY 0.000 0.00
50.00000 141.000 7,050.00
0365 506-00218 RIPRAP (18 INCH) 285.000 285.000
cY 0.000 0.00
50.00000 285.000 14,250.00
0370 507-00000 CONCRETE SLOPE AND DITCH PAVING 121.820 121.820
cY 0.000 0.00
150.00000 121.820 18,273.00
0372 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (SLOPE & DITCH -432.000 0.000
PAVING)
DOL 0.000 0.00
1.00000 0.000 0.00
0375 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 350.640 350.640
TON 0.000 0.00
150.00000 350.640 52,596.00
0380 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) FIBROUS REINF ORCING 160.070 160.070
cY 0.000 0.00
300.00000 160.070 48,021.00
0383 900-00014 ADDED ITEM (LUMP SUM)/ SANITARY SEWER REPAIR 1.000 1.000
LS 0.000 0.00
4,700.00000 1.000 4,700.00
0385 603-01180 *18 INCH REINFORCED CONCRETE PIPE 4,326.000 4,170.000
LF 0.000 0.00
38.00000 4,170.000 158,460.00
0390 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,530.500 2,514.500
LF 0.000 0.00
46.00000 2,514.500 115,667.00
0390 MATERIAL ALLOWANCE 24" DIP (INCLUDED IN 24" RCP ) 0.000
LF 0.000 0.00
36.19000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS
0395 603-01300 *30 INCH REINFORCED CONCRETE PIPE 677.000 677.000
LF 0.000 0.00
51.00000 677.000 34,527.00
0400 603-01420 *42 INCH REINFORCED CONCRETE PIPE 137.000 137.000
LF 0.000 0.00
72.00000 137.000 9,864.00
0405 603-01480 *48 INCH REINFORCED CONCRETE PIPE 143.000 143.000
LF 0.000 0.00
72.00000 143.000 10,296.00
0410 603-01600 *60 INCH REINFORCED CONCRETE PIPE 153.000 153.000
LF 0.000 0.00
115.00000 153.000 17,595.00
0415 603-01720 *72 INCH REINFORCED CONCRETE PIPE 82.500 82.500
LF 0.000 0.00
148.00000 82.500 12,210.00
0417 603-05072 72 IN RCES 2.000 1.800
EACH 0.000 0.00
2,811.00000 1.800 5,059.80
0420 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000
LF 0.000 0.00
100.00000 128.000 12,800.00
0425 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0430 603-02360 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,616.000 1,616.000
LF 0.000 0.00
80.00000 1,616.000 129,280.00
0435 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
511.00000 7.000 3,577.00
0440 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
563.00000 3.000 1,689.00
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CAT NO0200 ROADWAY BID ITEMS
0445 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
804.00000 0.000 0.00
0450 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,074.00000 2.000 2,148.00
0455 603-05136 *45X29 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000 1.000
EACH 0.000 0.00
1,113.00000 1.000 1,113.00
0460 603-10120 *12 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0465 603-10180 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0470 603-50008 *8 INCH PLASTIC PIPE SEWER 595.000 595.000
LF 0.000 0.00
43.00000 595.000 25,585.00
0475 604-00305 *INLET TYPE C (5 FOOT) 25.000 16.900
EACH 0.000 0.00
1,250.00000 16.900 21,125.00
0480 604-00310 *INLET TYPE C (10 FOOT) 7.000 5.400
EACH 0.000 0.00
2,200.00000 5.400 11,880.00
0485 604-00505 *INLET TYPE D (5 FOOT) 10.000 9.900
EACH 0.000 0.00
2,100.00000 9.900 20,790.00
0490 604-00510 *INLET TYPE D (10 FOOT) 5.000 4.500
EACH 0.000 0.00
4,100.00000 4.500 18,450.00
0495 604-19105 *INLET TYPER L 5 (5 FOOT) 4.000 3.700
EACH 0.000 0.00
2,300.00000 3.700 8,510.00
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CAT NO0200 ROADWAY BID ITEMS
0500 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,200.00000 4.000 12,800.00
0505 604-25005 *VANE GRATE INLET (5 FOOT) 10.000 9.000
EACH 0.000 0.00
2,100.00000 9.000 18,900.00
0510 604-25010 *VANE GRATE INLET (10 FOOT) 9.000 8.100
EACH 0.000 0.00
3,200.00000 8.100 25,920.00
0515 604-25015 *VANE GRATE INLET (15 FOOT) 3.000 2.700
EACH 0.000 0.00
4,200.00000 2.700 11,340.00
0517 604-25016 VANE GRATE INLET SPEC (15 FT) VANE GRATE INLET SPEC 1.000 0.900
(SERIES DBL)(15") MCR 02(9)
EACH 0.000 0.00
6,055.00000 0.900 5,449.50
0520 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.900
EACH 0.000 0.00
3,400.00000 0.900 3,060.00
0522 604-25006 VANE GRATE INLET SPEC (5 FT) VANE GRATE INLET SPEC, 3.000 2.300
(SERIES DBL)(5') MCR 02(07)
EACH 0.000 0.00
3,890.00000 2.300 8,947.00
0525 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 5.000 4.500
EACH 0.000 0.00
4,600.00000 4.500 20,700.00
0527 604-25011 VANE GRATE INLET SPEC (10 FT) VANE GRATE INLET SPEC 4.000 3.600
(SERIES DBL)(10") MCR 02(8)
EACH 0.000 0.00
4,799.00000 3.600 17,276.40
0530 604-30005 *MANHOLE SLAB BASE (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,158.00000 4.000 4,632.00
0535 604-30010 *MANHOLE SLAB BASE (10 FOOT) 10.000 10.000
EACH 0.000 0.00
1,307.00000 10.000 13,070.00
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0540 604-30015 *MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
1,752.00000 0.000 0.00
0545 604-31005 *MANHOLE BOX BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0550 604-31010 *MANHOLE BOX BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0555 604-31015 *MANHOLE BOX BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0560 605-83560 *6 INCH PIPE UNDERDRAIN 2,332.000 2,332.000
LF 0.000 0.00
11.72000 2,332.000 27,331.04
0565 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,126.500 4,743.750
LF 375.000 4,631.25
12.35000 5,118.750 63,216.56
0570 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 200.000 0.000
LF 0.000 0.00
19.70000 0.000 0.00
0575 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0580 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 9,381.300 6,492.200
LF 691.500 20,745.00
30.00000 7,183.700 215,511.00
0585 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 266.500 266.500
LF 0.000 0.00
40.00000 266.500 10,660.00
0590 606-00745 *GUARDRAIL TYPE 7 (STYLE CE)(CONCRETE GLARE SCR EEN) 472.000 85.000
LF 0.000 0.00

65.00000 85.000 5,525.00
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0595 606-00900 *GUARDRAIL (SPECIAL) (STYLE CC) (SLOTTED) 4,438.500 4,438.500
LF 0.000 0.00
35.00000 4,438.500 155,347.50
0600 606-01340 *END ANCHORAGE TYPE 3D 19.000 9.000
EACH 1.000 385.00
385.00000 10.000 3,850.00
0602 606-01390 END ANCHOR TY 3K 2.000 2.000
EACH 0.000 0.00
790.00000 2.000 1,580.00
0603 606-02003 END ANCHOR (NONFLARED) 3.000 2.000
EACH 1.000 1,835.00
1,835.00000 3.000 5,505.00
0605 606-01370 *TRANSITION TYPE 3G 19.000 12.000
EACH 2.000 1,890.00
945.00000 14.000 13,230.00
0610 606-01380 *TRANSITION TYPE 3H 7.000 4.000
EACH 0.000 0.00
430.00000 4.000 1,720.00
0615 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,520.00000 0.000 0.00
0620 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 23.000 11.000
EACH 2.000 2,670.00
1,335.00000 13.000 17,355.00
0625 607-00010 *CORNER AND LINE BRACE POST 38.000 7.000
EACH 0.000 0.00
85.00000 7.000 595.00
0630 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0632 900-00012 ADDED ITEM (FOOT)/ FENCE (72" CL)(TEMP) MCR 02(6) 200.000 200.000
LF 0.000 0.00
6.25000 200.000 1,250.00
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0635 607-52900 *LINE POST (CHAIN LINK) 445.000 118.000
EACH 0.000 0.00
29.50000 118.000 3,481.00
0640 607-52905 *END POST (CHAIN LINK) 17.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0645 607-53172 *FENCE CHAIN LINK (72 INCH) 4,319.500 1,152.000
LF 0.000 0.00
5.30000 1,152.000 6,105.60
0650 607-56001 FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0655 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0660 608-00000 *CONCRETE SIDEWALK 334.700 288.000
SY 0.000 0.00
25.00000 288.000 7,200.00
0665 608-00010 *CONCRETE CURB RAMP 2.700 2.700
53% 0.000 0.00
65.00000 2.700 175.50
0670 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,001.000 1,001.000
LF 0.000 0.00
12.00000 1,001.000 12,012.00
0675 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,290.000 1,233.000
LF 0.000 0.00
13.50000 1,233.000 16,645.50
0677 609-60011 CURBTY 6 M 1,105.000 1,105.000
LF 0.000 0.00
6.36000 1,105.000 7,027.80
0680 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,905.500 3,905.500
SF 0.000 0.00
4.50000 3,905.500 17,574.75
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0685 612-00001 *DELINEATOR (TYPE I) 455.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0690 612-00002 *DELINEATOR (TYPE I1) 60.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0695 612-00003 *DELINEATOR (TYPE IlI) 15.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0700 613-00100 *1 INCH ELECTRICAL CONDUIT 554.000 554.000
LF 0.000 0.00
5.20000 554.000 2,880.80
0705 613-00300 *3 INCH ELECTRICAL CONDUIT 17,347.000 16,297.000
LF 310.000 3,363.50
10.85000 16,607.000 180,185.95
0710 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 483.000 483.000
LF 0.000 0.00
15.00000 483.000 7,245.00
0715 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 550.000
LF 0.000 0.00
7.80000 550.000 4,290.00
0720 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 246.000 246.000
LF 0.000 0.00
10.90000 246.000 2,681.40
0725 613-10000 *WIRING 1.000 0.400
LS 0.300 20,198.70
67,329.00000 0.700 47,130.30
0730 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 4.000 4.000
EACH 0.000 0.00
2,253.00000 4.000 9,012.00
0730 MATERIAL ALLOWANCE LIGHT STANDARD (40" 0.000
EACH 0.000 0.00
1,087.00000 0.000 0.00
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0735 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 7.000 7.000
EACH 0.000 0.00
19,929.00000 7.000 139,503.00
0735 MATERIAL ALLOWANCE HIGH MAST LIGHT STANDARD (12 0) 0.000
EACH 0.000 0.00
10,094.92300 0.000 0.00
0740 613-35140 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 2.000
EACH 0.000 0.00
21,945.00000 2.000 43,890.00
0740 MATERIAL ALLOWANCE HIGH MAST LIGHT STANDARD (14 0) 0.000
EACH 0.000 0.00
11,445.00000 0.000 0.00
0745 613-40010 *LIGHT STANDARD FOUNDATION 19.000 19.000
EACH 0.000 0.00
715.00000 19.000 13,585.00
0750 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC H) 216.000 216.000
LF 0.000 0.00
235.00000 216.000 50,760.00
0755 613-50000 *LOWERING DEVICE 9.000 9.000
EACH 0.000 0.00
5,000.00000 9.000 45,000.00
0755 MATERIAL ALLOWANCE LOWERING DEVICE (HIGH MAST) 0.000
EACH 0.000 0.00
3,815.55500 0.000 0.00
0760 613-50100 *LIGHTING CONTROL CENTER 9.000 9.000
EACH 0.000 0.00
2,983.00000 9.000 26,847.00
0765 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 15.000
EACH 0.000 0.00
530.00000 15.000 7,950.00
0770 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 25.000 7.000
EACH 0.000 0.00
2,833.00000 7.000 19,831.00
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0770 MATERIAL ALLOWANCE LUMINAIRE HPS 250 WATT 0.000
EACH 0.000 0.00
243.60000 0.000 0.00
0775 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
511.00000 4.000 2,044.00
0775 MATERIAL ALLOWANCE PENDANT BRACKETS 6.714
EACH 0.000 0.00
290.00000 6.714 1,947.06
0780 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000 52.000
EACH 0.000 0.00
1,224.00000 52.000 63,648.00
0785 614-00011 *SIGN PANEL (CLASS 1) 123.460 57.000
SF 0.000 0.00
18.00000 57.000 1,026.00
0790 614-00012 *SIGN PANEL (CLASS 11) 447.050 39.000
SF 0.000 0.00
17.00000 39.000 663.00
0795 614-00013 *SIGN PANEL (CLASS ) 3,537.000 1,162.000
SF 903.000 15,125.25
16.75000 2,065.000 34,588.75
0800 614-00044 *TIMBER SIGN POST 4X4 INCH 104.000 65.000
LF 0.000 0.00
11.50000 65.000 747.50
0805 614-00066 *TIMBER SIGN POST 6X6 INCH 491.250 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0810 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 86.000 32.500
LF 0.000 0.00
8.50000 32.500 276.25
0815 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 24.000 9.000
LF 0.000 0.00
11.00000 9.000 99.00
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0820 614-00510 *STEEL SIGN POST (S 5X10) 34.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0825 614-00615 *STEEL SIGN POST (W 6X15) 35.500 0.000
LF 35.500 674.50
19.00000 35.500 674.50
0830 614-00818 *STEEL SIGN POST (W 8X18) 33.500 33.500
LF 0.000 0.00
20.00000 33.500 670.00
0835 614-01022 *STEEL SIGN POST (W 10X22) 41.800 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0840 614-01026 *STEEL SIGN POST (W 10X26) 84.450 43.700
LF 0.000 0.00
25.00000 43.700 1,092.50
0845 614-01226 *STEEL SIGN POST (W 12X26) 92.500 0.000
LF 44.500 1,201.50
27.00000 44.500 1,201.50
0850 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0855 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0860 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0865 614-03006 *CONCRETE FOOTING (TYPE 6) 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0870 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00



CONTID: C93222 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0875 614-07105 *MODIFICATION OF SIGN LEGEND 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0880 614-10450 *SIGN BRIDGE STRUCTURE (45 TO LESS THAN 50 FOOT = FRAME) 0.000 0.000
EACH 0.000 0.00
20,430.00000 0.000 0.00
0885 614-10500 *SIGN BRIDGE STRUCTURE (50 TO LESS THAN 55 FOOT  FRAME) 0.000 0.000
EACH 0.000 0.00
22,075.00000 0.000 0.00
0886 900-00007 ADDED ITEM (EACH)/ SIGN BRIDGE (E-17-SP)(50<55) 1.000 0.000
EACH 0.000 0.00
19,022.00000 0.000 0.00
0890 614-10850 *SIGN BRIDGE STRUCTURE (85 TO LESS THAN 90 FOOT  FRAME) 1.000 1.000
EACH 0.000 0.00
33,875.00000 1.000 33,875.00
0890 MATERIAL ALLOWANCE SIGN BRIDGE (85<90) 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0895 614-60200 *CANTILEVER STRUCTURE (20 TO LESS THAN 25 FOOT = FRAME) 1.000 0.000
EACH 0.000 0.00
15,015.00000 0.000 0.00
0895 MATERIAL ALLOWANCE CANTILEVER (20<25) 1.000
EACH 0.000 0.00
10,200.00000 1.000 10,200.00
0900 614-60250 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT = FRAME) 3.000 0.000
EACH 1.000 16,515.00
16,515.00000 1.000 16,515.00
0900 MATERIAL ALLOWANCE CANTILEVER (25<30) 2.000
EACH -1.000 -12,300.00
12,300.00000 1.000 12,300.00
0902 614-60350 CANT STR (35 < 40) E-17-SP 1.000 0.000
EACH 1.000 29,167.00
29,167.00000 1.000 29,167.00
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0904 614-60400 CANT STR (40 < 45) STR. E-17-NV 1.000 0.000
EACH 0.000 0.00
29,167.00000 0.000 0.00
0905 614-70117 *PEDESTRIAN SIGNAL FACE (16) 16.000 16.000
EACH 0.000 0.00
454.00000 16.000 7,264.00
0910 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 40.000 40.000
EACH 0.000 0.00
692.00000 40.000 27,680.00
0915 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,047.00000 8.000 8,376.00
0920 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 9.000 9.000
EACH 0.000 0.00
5,170.00000 9.000 46,530.00
0925 614-80000 *FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
5,220.00000 0.000 0.00
0930 614-80385 RUMBLE STRIP 552.000 552.000
LF 0.000 0.00
15.00000 552.000 8,280.00
0935 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
12,623.00000 1.000 12,623.00
0935 MATERIAL ALLOWANCE SIG-LIGHT POLE (DBL MAST ARM ) 0.000
EACH 0.000 0.00
4,848.00000 0.000 0.00
0940 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
835.00000 1.000 835.00
0940 MATERIAL ALLOWANCE TRAF SIG PED POLE 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
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0945 614-85159 IMPACT ATTENUATOR (REACT 350.9) 3.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0945 MATERIAL ALLOWANCE IMPACT ATTENUATOR (REACT 35Q9) 3.000
EACH 0.000 0.00
25,195.00000 3.000 75,585.00
0950 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00
2,387.00000 4.000 9,548.00
0955 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00
3,375.00000 4.000 13,500.00
0960 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000
EACH 0.000 0.00
10,485.00000 3.000 31,455.00
0965 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0970 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0975 617-00012 12 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0980 619-06060 *6 INCH DUCTILE IRON PIPE 317.000 317.000
LF 0.000 0.00
46.00000 317.000 14,582.00
0980 MATERIAL ALLOWANCE 6" DIP 0.000
LF 0.000 0.00
7.39840 0.000 0.00
0982 900-00014 ADDED ITEM (LUMP SUM)/ WATER SERVICE FOR 6998 YORK  ST. 1.000 1.000
LS 0.000 0.00
5,497.00000 1.000 5,497.00
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0983 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE GAS SERVICE TO 6998 1.000 1.000
YORK ST.
LS 0.000 0.00
1,045.22000 1.000 1,045.22
0985 619-06080 *8 INCH DUCTILE IRON PIPE 20.000 20.000
LF 0.000 0.00
118.00000 20.000 2,360.00
0985 MATERIAL ALLOWANCE 8" DIP 0.000
LF 0.000 0.00
10.17280 0.000 0.00
0990 619-06100 *10 INCH DUCTILE IRON PIPE 8.500 8.500
LF 0.000 0.00
221.00000 8.500 1,878.50
0990 MATERIAL ALLOWANCE 10" DIP 0.000
LF 0.000 0.00
13.87232 0.000 0.00
0995 619-06120 *12 INCH DUCTILE IRON PIPE 1,105.000 1,105.000
LF 0.000 0.00
53.00000 1,105.000 58,565.00
0995 MATERIAL ALLOWANCE 12" DIP (PREINSULATED) 0.000
LF 0.000 0.00
13.87232 0.000 0.00
0995 MATERIAL ALLOWANCE 12" DIP 0.000
LF 0.000 0.00
16.80960 0.000 0.00
1000 619-06120 *12 INCH DUCTILE IRON PIPE PREINSULATED 285.000 285.000
LF 0.000 0.00
58.00000 285.000 16,530.00
1000 MATERIAL ALLOWANCE 12" DIP (PRE-INSULATED) 0.000
LF 0.000 0.00
16.80960 0.000 0.00
1005 619-10220 *22 INCH WELDED STEEL PIPE 285.000 285.000
LF 0.000 0.00
75.00000 285.000 21,375.00
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1005 MATERIAL ALLOWANCE 22 IN WELDED STEEL PIPE & 0.000
ACCESORIE!
LF 0.000 0.00
43.56285 0.000 0.00
1010 619-40060 *3/4 INCH COPPER PIPE 75.000 75.000
LF 0.000 0.00
75.00000 75.000 5,625.00
1015 619-40120 *1-1/2 INCH COPPER PIPE 58.000 58.000
LF 0.000 0.00
63.00000 58.000 3,654.00
1020 619-50960 *12 INCH PLASTIC PIPE 578.000 578.000
LF 0.000 0.00
29.00000 578.000 16,762.00
1025 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
653.00000 1.000 653.00
1030 619-75080 *10 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
2,495.00000 1.000 2,495.00
1035 619-75096 *12 INCH GATE VALVE 4.000 4.000
EACH 0.000 0.00
1,604.00000 4.000 6,416.00
1040 619-78048 *6 INCH FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
4,514.00000 2.000 9,028.00
1045 621-00450 *DETOUR PAVEMENT 56,609.700 55,860.500
3% 0.000 0.00
17.60000 55,860.500 983,144.80
1050 625-00000 *CONSTRUCTION SURVEYING 1.000 0.878
LS 0.011 2,750.00
250,000.00000 0.889 222,250.00
1052 625-00001 CONST SURVEYING (HOUR) 31.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
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1055 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
664,000.00000 1.000 664,000.00
1060 626-01000  PUBLIC INFORMATION SERVICES 0.580 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
1065 627-00001  *PAVEMENT MARKING PAINT 1,117.400 985.700
GAL 15.600 546.00
35.00000 1,001.300 35,045.50
1070 627-00002  *THERMOPLASTIC PAVEMENT MARKING 1,658.700 1,658.700
SF 0.000 0.00
1.45000 1,658.700 2,405.11
1075 627-00005  *EPOXY PAVEMENT MARKING 405.090 111.100
GAL 0.000 0.00
72.50000 111.100 8,054.75
1080 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 110.000 110.000
SF 0.000 0.00
10.00000 110.000 1,100.00
1085 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.50000 0.000 0.00
1090 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 24.000 24.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 24.000 240.00
1095 629-01001  SURVEY MONUMENT (TYPE 1) 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1100 629-01005  SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1105 629-01011  SURVEY MONUMENT (TYPE 1A) 0.000 0.000
EACH 0.000 0.00

350.00000 0.000 0.00
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1110 629-01031 SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
1115 630-00000 *FLAGGING 10,802.000 8,734.500
HOUR 354.000 7,080.00
20.00000 9,088.500 181,770.00
1120 630-00002 TRAFFIC CONTROL SUPERVISOR 723.000 577.000
DAY 20.000 6,500.00
325.00000 597.000 194,025.00
1125 630-00003 UNIFORMED TRAFFIC CONTROL 2,156.500 1,298.500
HOUR 64.500 3,225.00
50.00000 1,363.000 68,150.00
1130 630-00004 TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.000 0.00
1,000.00000 1.800 1,800.00
1135 630-00007 TRAFFIC CONTROL INSPECTION 381.000 291.000
DAY 15.000 1,125.00
75.00000 306.000 22,950.00
1140 630-80001 FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.000 0.00
1,500.00000 5.400 8,100.00
1145 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 8.100
EACH 0.000 0.00
300.00000 8.100 2,430.00
1150 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 79.000 71.100
EACH 0.000 0.00
50.00000 71.100 3,555.00
1155 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 80.100
EACH 0.000 0.00
140.00000 80.100 11,214.00
1160 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 18.000
EACH 0.000 0.00
175.00000 18.000 3,150.00
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1165 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,587.000 1,428.300
SF 0.000 0.00
15.00000 1,428.300 21,424.50
1167 900-00007 ADDED ITEM (EACH)/ TEMPORARY SIGN SKIDS 6.000 6.000
EACH 0.000 0.00
1,507.00000 6.000 9,042.00
1170 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
25,000.00000 3.600 90,000.00
1172 630-80355 PORT MESG PANEL PORTABLE MESSAGE PANEL (SPECIAD 0.000 0.000
EACH 0.000 0.00
23,925.00000 0.000 0.00
1173 614-80355 PORTABLE MESG PANEL ADDED MESSAGE BOARD 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
1175 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEC 3.000 2.700
TYPE)
EACH 0.000 0.00
3,000.00000 2.700 8,100.00
1180 630-80360 DRUM CHANNELIZING DEVICE 268.000 241.200
EACH 0.000 0.00
60.00000 241.200 14,472.00
1185 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 1.000 0.900
EACH 0.000 0.00
75.00000 0.900 67.50
1190 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 9.000 8.100
EACH 0.000 0.00
75.00000 8.100 607.50
1195 630-80370 CONCRETE BARRIER (TEMPORARY) 19,010.000 17,109.000
LF 0.000 0.00
18.00000 17,109.000 307,962.00
1200 630-80380 TRAFFIC CONE 400.000 360.000
EACH 0.000 0.00
15.00000 360.000 5,400.00
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1205 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
950.01000 0.000 0.00
1207 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (WORKING TIME -7,050.000 -7,050.000
VIOLATION)
DOL 0.000 0.00
1.00000 -7,050.000 -7,050.00
1208 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
2,610.00000 0.000 0.00
1209 900-00006 ADDED ITEM (DOLLAR)/ NEW DESIGN LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1210 630-85010 IMPACT ATTENUATOR (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
7,500.00000 9.000 67,500.00
1212 900-00025 ADDED ITEM (WORK DAY)/ PORTABLE LIGHT PLANT 10.000 0.000
WD 10.000 1,052.30
105.23000 10.000 1,052.30
1213 900-00014 ADDED ITEM (LUMP SUM)/ ROW SETTLEMENT HILLTOP 0.000 0.000
SUBDIVISION PARTNERSHIP
LS 0.000 0.00
4,050.00000 0.000 0.00
1215 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70013 F/A CONCRETE INCENTIVE PAYMENT 161,787.730 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 1,000.000
EACH 0.000 0.00
1.00000 1,000.000 1,000.00
1230 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1235 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1240 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 39,117.440 38,072.200
FA 0.000 0.00
1.00000 38,072.200 38,072.20
1245 700-70081 F/A PROVIDE STREET LIGHTING FROM PSCO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70589 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 40,595.020 40,595.020
FA 0.000 0.00
1.00000 40,595.020 40,595.02
1338 900-00014 ADDED ITEM (LUMP SUM)/ LIGHTING FEED REDIRECTION 1.000 1.000
LS 0.000 0.00
6,198.00000 1.000 6,198.00
2055 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 0.000 0.000
LS 0.000 0.00
240,000.00000 0.000 0.00
2056  900-00014 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 1.000 0.000
LS 0.000 0.00
240,000.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 15,533,688.16  $ 427,895.51 $13,528,109.10
CAT NOO0300 STRUCTURE E-17-QD BID ITEMS

1260 206-00000 STRUCTURE EXCAVATION 168.000 168.000
CcY 0.000 0.00
6.00000 168.000 1,008.00
1265 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 250.000 250.000
CY 0.000 0.00
70.00000 250.000 17,500.00
1270 206-00200 STRUCTURE BACKFILL (CLASS 2) 110.000 110.000
CcY 0.000 0.00

9.15000 110.000 1,006.50
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1275 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1280 502-00460 *PILE TIP 12.000 12.000
EACH 0.000 0.00
66.00000 12.000 792.00
1285 502-11274 *STEEL PILING (HP 12X74) 331.730 331.730
LF 0.000 0.00
33.50000 331.730 11,112.96
1287 900-00012 ADDED ITEM (FOOT)/ PILING CUT-OFFS (>1'<10") QD 24.610 24.610
LF 0.000 0.00
26.80000 24.610 659.55
1290 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 76.100 76.100
cY 0.000 0.00
300.00000 76.100 22,830.00
1295 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
1300 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 52.000 52.000
LF 0.000 0.00
100.00000 52.000 5,200.00
1300 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 IN) 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1300 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1305 601-03040 *CONCRETE CLASS D (BRIDGE) 379.000 379.000
cY 0.000 0.00
290.00000 379.000 109,910.00
1310 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 28.000 28.000
cY 0.000 0.00
675.00000 28.000 18,900.00



CONTID: C93222 COLORADO DEPARTMENT OF TRANSPORTATION Page 32
PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-QD BID ITEMS
1315 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 464.400 0.000
53% 0.000 0.00
4.00000 0.000 0.00
1320 601-40300 *STRUCTURAL CONCRETE COATING 1,531.000 612.400
SY 0.000 0.00
3.50000 612.400 2,143.40
1325 602-00020 *REINFORCING STEEL (EPOXY COATED) 80,323.000 75,003.000
LB 0.000 0.00
0.50000 75,003.000 37,501.50
1330 606-10700 *BRIDGE RAIL TYPE 7 378.000 378.000
LF 0.000 0.00
50.00000 378.000 18,900.00
1330 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
LF 0.000 0.00
6.20000 0.000 0.00
1335 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 370.000 370.000
LF 0.000 0.00
22.00000 370.000 8,140.00
1335 MATERIAL ALLOWANCE ANCHOR PINS 0.675
EACH 0.000 0.00
16.50000 0.675 11.14
1340 613-00200 *2 INCH ELECTRICAL CONDUIT 865.000 865.000
LF 0.000 0.00
5.10000 865.000 4,411.50
1345 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 1,371.000 1,371.000
MKFT 0.000 0.00
20.00000 1,371.000 27,420.00
1345 MATERIAL ALLOWANCE BACKING PLATES, ANCHORS, DU, 0.000
MISC.
LS 0.000 0.00
9,915.00000 0.000 0.00
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1345 MATERIAL ALLOWANCE PRESTRESS WIRE 0.000
MKFT 0.000 0.00
7.46000 0.000 0.00
CAT 0300 CURRENT AMT$ 298,168.11 $ 0.00 $ 290,446.55

CAT NOO0301 STRUCTURE E-17-QB BID ITEMS

1350 206-00000  STRUCTURE EXCAVATION 910.000 910.000
cy 0.000 0.00
6.00000 910.000 5,460.00
1355 206-00065  STRUCTURE BACKFILL (FLOW-FILL) 460.000 460.000
cy 0.000 0.00
70.00000 460.000 32,200.00
1360 206-00200  STRUCTURE BACKFILL (CLASS 2) 114.000 114.000
cy 0.000 0.00
9.15000 114.000 1,043.10
1365 502-00100  *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1370 502-00460  *PILE TIP 20.000 20.000
EACH 0.000 0.00
66.00000 20.000 1,320.00
1375 502-11274  *STEEL PILING (HP 12X74) 536.680 536.680
LF 0.000 0.00
33.50000 536.680 17,978.78
1377 900-00012  ADDED ITEM (FOOT)/ PILING CUT-OFFS (>1'<10') QB 60.240 60.240
LF 0.000 0.00
26.80000 60.240 1,614.43
1380 507-00100  *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 115.900 115.900
cy 0.000 0.00
300.00000 115.900 34,770.00
1385 513-00690  BRIDGE DRAIN (SPECIAL) 1.000 0.500
EACH 0.000 0.00

3,000.00000 0.500 1,500.00
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1390 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 116.000
LF 0.000 0.00
100.00000 116.000 11,600.00
1390 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0-4" 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1395 601-03040 *CONCRETE CLASS D (BRIDGE) 691.000 691.000
CcYy 0.000 0.00
290.00000 691.000 200,390.00
1400 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 60.000 60.000
(A% 0.000 0.00
675.00000 60.000 40,500.00
1405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,086.000 1,086.000
SY 0.000 0.00
4.00000 1,086.000 4,344.00
1410 601-40300 *STRUCTURAL CONCRETE COATING 2,387.000 954.800
Sy 0.000 0.00
3.50000 954.800 3,341.80
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 149,622.000 149,622.000
LB 0.000 0.00
0.50000 149,622.000 74,811.00
1420 606-10700 *BRIDGE RAIL TYPE 7 405.000 405.000
LF 0.000 0.00
50.00000 405.000 20,250.00
1425 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 350.000 350.000
LF 0.000 0.00
22.00000 350.000 7,700.00
1425 MATERIAL ALLOWANCE ANCHOR PINS 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
1430 613-00100 *1 INCH ELECTRICAL CONDUIT 17.000 17.000
LF 0.000 0.00

5.20000 17.000 88.40
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1435 613-00200  *2 INCH ELECTRICAL CONDUIT 800.000 800.000
LF 0.000 0.00
5.10000 800.000 4,080.00
1440 618-00002  *PRESTRESSING STEEL WIRE OR STRAND 2,584.000 2,584.000
MKFT 0.000 0.00
20.00000 2,584.000 51,680.00
1440 MATERIAL ALLOWANCE PRESTRESS WIRE 0.000
MKFT 0.000 0.00
10.49000 0.000 0.00
1440 MATERIAL ALLOWANCE PRESTRESSISNG WIRE (QB) 0.000
MKFT 0.000 0.00
14.69000 0.000 0.00
1440 MATERIAL ALLOWANCE PRESTRESSING STRAND E-17-QB 73,920.000
LF 0.000 0.00
0.16000 73,920.000 11,827.20
1440 MATERIAL ALLOWANCE ANCHORAGES, DUCT, WEDGES, SRIALS, 0.000
ETC. QB
LS 0.000 0.00
23,808.00000 0.000 0.00
CAT0301  CURRENTAMT$  521,184.21 $ 0.00 $  526,498.71

CAT NO0302 STRUCTURE E-17-QC BID ITEMS

1445 206-00000 STRUCTURE EXCAVATION 1,330.000 1,330.000
CY 0.000 0.00
6.00000 1,330.000 7,980.00
1450 206-00065 STRUCTURE BACKEFILL (FLOW-FILL) 790.000 790.000
CcY 0.000 0.00
70.00000 790.000 55,300.00
1455 206-00200 STRUCTURE BACKFILL (CLASS 2) 130.000 130.000
CY 0.000 0.00
9.15000 130.000 1,189.50
1460 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00

25,000.00000 1.000 25,000.00
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1465 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1470 502-00460 *PILE TIP 33.000 33.000
EACH 0.000 0.00
66.00000 33.000 2,178.00
1475 502-11274 *STEEL PILING (HP 12X74) 585.430 585.430
LF 0.000 0.00
33.50000 585.430 19,611.91
1477 900-00012 ADDED ITEM (FOOT)/ PILING CUT-OFFS (>1'<10") QC 41.310 41.310
LF 0.000 0.00
26.80000 41.310 1,107.11
1480 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 200.200 200.200
cY 0.000 0.00
300.00000 200.200 60,060.00
1485 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
1490 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 188.000 188.000
LF 0.000 0.00
100.00000 188.000 18,800.00
1490 MATERIAL ALLOWANCE EXPANSION DEVICE QC 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1495 601-03040 *CONCRETE CLASS D (BRIDGE) 1,130.000 1,130.000
cY 0.000 0.00
290.00000 1,130.000 327,700.00
1500 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 98.000 98.000
cY 0.000 0.00
675.00000 98.000 66,150.00
1505 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,659.000 1,659.000
53% 0.000 0.00
4.00000 1,659.000 6,636.00
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1510 601-40300 *STRUCTURAL CONCRETE COATING 3,353.000 1,341.200
53% 0.000 0.00
3.50000 1,341.200 4,694.20
1515 602-00020 *REINFORCING STEEL (EPOXY COATED) 252,423.000 240,596.000
LB 0.000 0.00
0.50000 240,596.000 120,298.00
1515 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
LB 0.000 0.00
0.28200 0.000 0.00
1520 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 177.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1525 606-10700 *BRIDGE RAIL TYPE 7 382.000 382.000
LF 0.000 0.00
50.00000 382.000 19,100.00
1530 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 350.000 350.000
LF 0.000 0.00
22.00000 350.000 7,700.00
1530 MATERIAL ALLOWANCE ANCHOR PINS 0.692
EACH 0.000 0.00
16.50000 0.692 11.42
1535 613-00100 *1 INCH ELECTRICAL CONDUIT 32.000 32.000
LF 0.000 0.00
5.20000 32.000 166.40
1540 613-00200 *2 INCH ELECTRICAL CONDUIT 829.000 829.000
LF 0.000 0.00
5.10000 829.000 4,227.90
1545 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 4,377.000 4,377.000
MKFT 0.000 0.00
20.00000 4,377.000 87,540.00
1545 MATERIAL ALLOWANCE BACKING PLATES, ANCHORS, DU, 0.000
MISC.
LS 0.000 0.00
18,360.00000 0.000 0.00
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PCN: 93222-BID ESTIMATE RUN
PROJECT: IM 2706-030 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE E-17-QC BID ITEMS
1545 MATERIAL ALLOWANCE PRESTRESS WIRE 0.000
MKFT 0.000 0.00
10.49000 0.000 0.00
CAT 0302 CURRENT AMT$ 859,703.82 0.00 $ 838,450.44
CAT NO0303 STRUCTURE E-17-QG BID ITEMS
1550 206-00000 STRUCTURE EXCAVATION 212.000 212.000
cY 0.000 0.00
6.00000 212.000 1,272.00
1555 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 337.500 337.500
cY 0.000 0.00
70.00000 337.500 23,625.00
1560 206-00200 STRUCTURE BACKFILL (CLASS 2) 169.000 169.000
cY 0.000 0.00
9.15000 169.000 1,546.35
1565 502-11253 *STEEL PILING (HP 12X53) 335.300 335.300
LF 0.000 0.00
20.00000 335.300 6,706.00
1567 900-00012 ADDED ITEM (FOOT)/ PILING CUT-OFFS (>1'<10") QG 7.200 7.200
LF 0.000 0.00
16.00000 7.200 115.20
1570 503-00036 *DRILLED CAISSON (36 INCH) 80.000 80.000
LF 0.000 0.00
70.00000 80.000 5,600.00
1575 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 147.900 139.950
cY 0.000 0.00
300.00000 139.950 41,985.00
1580 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
1585 515-00400 *CONCRETE SEALER 564.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE E-17-QG BID ITEMS
1590 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 56.000 56.000
LF 0.000 0.00
100.00000 56.000 5,600.00
1590 MATERIAL ALLOWANCE EXPANSION DEVICE QG 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1595 601-03040 *CONCRETE CLASS D (BRIDGE) 338.000 338.000
cY 0.000 0.00
290.00000 338.000 98,020.00
1595 MATERIAL ALLOWANCE METAL DECKING & MISC. HARDWARE 0.000
LS 0.000 0.00
4,176.00000 0.000 0.00
1600 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 493.800 0.000
53% 0.000 0.00
4.00000 0.000 0.00
1605 601-40300 *STRUCTURAL CONCRETE COATING 1,616.000 1,616.000
SY 0.000 0.00
3.50000 1,616.000 5,656.00
1610 602-00020 *REINFORCING STEEL (EPOXY COATED) 68,195.000 68,195.000
LB 0.000 0.00
0.50000 68,195.000 34,097.50
1615 606-10700 *BRIDGE RAIL TYPE 7 427.000 427.000
LF 0.000 0.00
50.00000 427.000 21,350.00
1620 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 410.000 410.000
LF 0.000 0.00
22.00000 410.000 9,020.00
1620 MATERIAL ALLOWANCE ANCHOR PINS 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
1625 613-00200 *2 INCH ELECTRICAL CONDUIT 860.000 860.000
LF 0.000 0.00
5.10000 860.000 4,386.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0303 STRUCTURE E-17-QG BID ITEMS

1630 618-00154 *PRESTRESSED CONCRETE | (BT54) 482.000 482.000
LF 0.000 0.00
100.00000 482.000 48,200.00
1630 MATERIAL ALLOWANCE GIRDERS (BT 54)(E-17-QG) 0.000
LF 0.000 0.00
77.37000 0.000 0.00
1630 MATERIAL ALLOWANCE DIAPHRAGMS 0.002
LS 0.000 0.00
2,143.00000 0.002 4.29
CAT 0303 CURRENT AMT$ 316,569.65 $ 0.00 $ 310,183.34

CAT NOO0304 STRUCTURE E-17-QF BID ITEMS

1635 206-00000 STRUCTURE EXCAVATION 173.000 173.000
CcY 0.000 0.00
6.00000 173.000 1,038.00
1640 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 405.800 348.800
CY 0.000 0.00
70.00000 348.800 24,416.00
1645 206-00200 STRUCTURE BACKFILL (CLASS 2) 220.000 220.000
CcY 0.000 0.00
9.15000 220.000 2,013.00
1650 502-11253 *STEEL PILING (HP 12X53) 356.660 356.660
LF 0.000 0.00
20.00000 356.660 7,133.20
1652 900-00012 ADDED ITEM (FOOT)/ PILING CUT-OFFS (>1'<10") QF 13.330 13.330
LF 0.000 0.00
16.00000 13.330 213.28
1655 503-00036 *DRILLED CAISSON (36 INCH) 80.000 80.000
LF 0.000 0.00
70.00000 80.000 5,600.00
1660 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.350 90.350
CcY 0.000 0.00

300.00000 90.350 27,105.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 STRUCTURE E-17-QF BID ITEMS

1665 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
1670 515-00400 *CONCRETE SEALER 690.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1675 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 69.000 69.000
LF 0.000 0.00
100.00000 69.000 6,900.00
1675 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1680 601-03040 *CONCRETE CLASS D (BRIDGE) 445.000 445.000
CcYy 0.000 0.00
290.00000 445.000 129,050.00
1680 MATERIAL ALLOWANCE METAL DECKING & MISC. HARDWARE 0.044
LS 0.000 0.00
5,497.00000 0.044 241.87
1685 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 681.000 681.000
SY 0.000 0.00
4.00000 681.000 2,724.00
1690 601-40300 *STRUCTURAL CONCRETE COATING 3,449.500 1,636.000
SY 0.000 0.00
3.50000 1,636.000 5,726.00
1695 602-00020 *REINFORCING STEEL (EPOXY COATED) 76,881.000 76,881.000
LB 0.000 0.00
0.50000 76,881.000 38,440.50
1700 606-10700 *BRIDGE RAIL TYPE 7 501.000 501.000
LF 0.000 0.00
50.00000 501.000 25,050.00
1705 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 480.000 480.000
LF 0.000 0.00

22.00000 480.000 10,560.00
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PCN: 93222-BID ESTIMATE RUN
PROJECT: IM 2706-030 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE E-17-QF BID ITEMS
1705 MATERIAL ALLOWANCE ANCHOR PINS 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
1710 613-00075 *3/4 INCH ELECTRICAL CONDUIT 28.000 28.000
LF 0.000 0.00
3.65000 28.000 102.20
1715 613-00200 *2 INCH ELECTRICAL CONDUIT 982.000 982.000
LF 0.000 0.00
5.10000 982.000 5,008.20
1720 618-00154 *PRESTRESSED CONCRETE | (BT54) 783.000 783.000
LF 0.000 0.00
100.00000 783.000 78,300.00
1720 MATERIAL ALLOWANCE GIRDERS (BT 54)( E-17-QG) 0.000
LF 0.000 0.00
77.37000 0.000 0.00
1720 MATERIAL ALLOWANCE BT54 GIRDERS - QF 0.000
LF 0.000 0.00
77.37000 0.000 0.00
1720 MATERIAL ALLOWANCE DIAPHRAGMS 0.000
LS 0.000 0.00
2,531.00000 0.000 0.00
CAT 0304 CURRENT AMT$ 385,200.63 0.00 $ 372,621.25
CAT NO0305 STRUCTURE E-17-QT BID ITEMS
1725 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
1730 206-00000 STRUCTURE EXCAVATION 2,659.230 1,356.500
CcY 10.130 60.78
6.00000 1,366.630 8,199.78
1735 206-00100 STRUCTURE BACKFILL (CLASS 1) 7,742.430 3,262.000
cY 0.000 0.00
22.00000 3,262.000 71,764.00



CONTID: C93222 COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURE E-17-QT BID ITEMS

1740 206-00360 MECHANICAL REINFORCEMENT OF SOIL 7,412.430 3,262.000
CcYy 0.000 0.00
14.00000 3,262.000 45,668.00
1740 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN 0.000
Sy 0.000 0.00
4.36000 0.000 0.00
1740 MATERIAL ALLOWANCE GEOTEXTILE ABUT QT 4,173.402
SY 0.000 0.00
1.74000 4,173.402 7,261.72
1740 MATERIAL ALLOWANCE GEOTEXTILE TEMP SHORING QT 2,504.053
SY 0.000 0.00
5.80000 2,504.053 14,523.51
1740 MATERIAL ALLOWANCE TEMP. SHORING BASKETS QT 109.451
EACH 0.000 0.00
19.00000 109.451 2,079.57
1740 MATERIAL ALLOWANCE GEOGRID - BLOCK WALL QT 5.825
EACH 0.000 0.00
497.18000 5.825 2,896.07
1745 206-01781 SHORING (AREA 1) 1.000 0.900
LS 0.000 0.00
100,000.00000 0.900 90,000.00
1750 503-00036 *DRILLED CAISSON (36 INCH) 370.070 169.370
LF 0.000 0.00
70.00000 169.370 11,855.90
1755 503-00048 *DRILLED CAISSON (48 INCH) 223.800 133.800
LF 0.000 0.00
130.00000 133.800 17,394.00
1760 504-04410 BLOCK FACING 1,100.000 1,100.000
SF 0.000 0.00
20.00000 1,100.000 22,000.00
1765 509-00000 *STRUCTURAL STEEL 1,066,777.300 592,653.889
LB 0.000 0.00

1.10000 592,653.889 651,919.28



CONTID: C93222 COLORADO DEPARTMENT OF TRANSPORTATION Page 44
PCN: 93222-BID ESTIMATE RUN
PROJECT: IM 2706-030 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE E-17-QT BID ITEMS
1765 MATERIAL ALLOWANCE PLATE STEEL (UNFABRICATED) E -17-QT 0.000
LB 0.000 0.00
0.19420 0.000 0.00
1765 MATERIAL ALLOWANCE PLATE STEEL (UNFABRICATED) E -17-QT 0.000
LB 0.000 0.00
0.19420 0.000 0.00
1765 MATERIAL ALLOWANCE PLATE STEEL (UNFABRICATED) E -17-QT 0.000
LB 0.000 0.00
0.24900 0.000 0.00
1765 MATERIAL ALLOWANCE STEEL GIRDERS E17QT 416,037.273
LB 0.000 0.00
0.82500 416,037.273 343,230.75
1770 512-00101 BEARING DEVICE (TYPE I) 18.000 10.000
EACH 0.000 0.00
700.00000 10.000 7,000.00
1770 MATERIAL ALLOWANCE BERING DEVICE (TYPE I) 8.000
EACH 0.000 0.00
450.00000 8.000 3,600.00
1775 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
1780 515-00400 *CONCRETE SEALER 3,366.100 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1785 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 206.300 130.000
LF 0.000 0.00
100.00000 130.000 13,000.00
1785 MATERIAL ALLOWANCE EXPANSION DEVICE 74.000
LF 0.000 0.00
57.00000 74.000 4,218.00
1790 601-03040 *CONCRETE CLASS D (BRIDGE) 1,477.000 759.650
cY 0.000 0.00
290.00000 759.650 220,298.50
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PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURE E-17-QT BID ITEMS

1795 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,412.000 1,699.500
SY 0.000 0.00
4.00000 1,699.500 6,798.00
1800 601-40300 *STRUCTURAL CONCRETE COATING 1,902.000 380.400
SY 0.000 0.00
3.50000 380.400 1,331.40
1805 602-00000 *REINFORCING STEEL 143,200.000 33,916.000
LB 0.000 0.00
0.40000 33,916.000 13,566.40
1810 602-00020 *REINFORCING STEEL (EPOXY COATED) 253,741.000 164,795.000
LB 0.000 0.00
0.50000 164,795.000 82,397.50
1815 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 345.000 114.000
LF 0.000 0.00
18.00000 114.000 2,052.00
1820 605-83000 GEOCOMPOSITE DRAIN 791.600 360.000
Sy 0.000 0.00
6.75000 360.000 2,430.00
1820 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN 358.000
SY 0.000 0.00
4.36000 358.000 1,560.88
1825 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 365.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1830 606-10700 *BRIDGE RAIL TYPE 7 830.000 450.000
LF 0.000 0.00
50.00000 450.000 22,500.00
1835 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 730.000 365.000
LF 0.000 0.00
22.00000 365.000 8,030.00
1835 MATERIAL ALLOWANCE ANCHOR PINS 73.679
EACH 0.000 0.00

16.50000 73.679 1,215.70
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE E-17-QT BID ITEMS
1840 613-00100 *1 INCH ELECTRICAL CONDUIT 218.000 123.000
LF 0.000 0.00
5.20000 123.000 639.60
1845 613-00200 *2 INCH ELECTRICAL CONDUIT 900.000 900.000
LF 0.000 0.00
5.10000 900.000 4,590.00
1850 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 IN CHES) 23,290.000 11,161.000
SF 0.000 0.00
6.00000 11,161.000 66,966.00
1850 MATERIAL ALLOWANCE PRE-STRESSSED DECK PANELS (E17-QT) 0.000
SF 0.000 0.00
3.64000 0.000 0.00
1850 MATERIAL ALLOWANCE PRE-STRESSED PANELS (QT) 12,129.000
SF 0.000 0.00
3.64000 12,129.000 44,149.56
CAT 0305 CURRENT AMT$ 2,591,177.15 60.78 $ 1,801,136.12
CAT NO0306 STRUCTURE E-17-QS BID ITEMS
1855 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1860 206-00000 STRUCTURE EXCAVATION 2,183.430 726.000
CcY 10.130 60.78
6.00000 736.130 4,416.78
1865 206-00100 STRUCTURE BACKFILL (CLASS 1) 6,144.900 4,669.500
cY 0.000 0.00
22.00000 4,669.500 102,729.00
1870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 5,724.900 4,354.500
cY 0.000 0.00
14.00000 4,354.500 60,963.00
1870 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN QS 0.000
SY 0.000 0.00
4.36000 0.000 0.00
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PCN: 93222-BID ESTIMATE RUN
PROJECT: IM 2706-030 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE E-17-QS BID ITEMS
1870 MATERIAL ALLOWANCE GEOTEXTILE ABUT QS 1,332.828
53% 0.000 0.00
1.74000 1,332.828 2,319.12
1870 MATERIAL ALLOWANCE GEOTEXTILE TEMP SHORING QS 799.712
SY 0.000 0.00
5.80000 799.712 4,638.33
1870 MATERIAL ALLOWANCE TEMP SHORING BASKETS 35.013
EACH 0.000 0.00
19.00000 35.013 665.25
1870 MATERIAL ALLOWANCE GEOGRID BLOCK WALL QS 1.991
EACH 0.000 0.00
497.18000 1.991 989.89
1875 503-00036 *DRILLED CAISSON (36 INCH) 227.750 193.500
LF 0.000 0.00
70.00000 193.500 13,545.00
1880 503-00048 *DRILLED CAISSON (48 INCH) 125.000 125.000
LF 0.000 0.00
130.00000 125.000 16,250.00
1885 504-04410 BLOCK FACING 1,432.300 1,432.300
SF 0.000 0.00
20.00000 1,432.300 28,646.00
1890 509-00000 *STRUCTURAL STEEL 712,436.000 712,436.000
LB 0.000 0.00
1.10000 712,436.000 783,679.60
1890 MATERIAL ALLOWANCE PLATE STEEL (UNFABRICATED) E -17-QS 0.000
LB 0.000 0.00
0.19602 0.000 0.00
1890 MATERIAL ALLOWANCE STEEL GIRDERS STR E17QS 0.000
LB 0.000 0.00
0.82500 0.000 0.00
1895 512-00101 BEARING DEVICE (TYPE I) 12.000 12.000
EACH 0.000 0.00
700.00000 12.000 8,400.00
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PCN: 93222-BID ESTIMATE RUN
PROJECT: IM 2706-030 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0306 STRUCTURE E-17-QS BID ITEMS

1895 MATERIAL ALLOWANCE BEARING DEVICE (TYPE I) 0.000
EACH 0.000 0.00
45000000 0.000 0.00
1900 513-00690  BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
1905 515-00400  *CONCRETE SEALER 2,271.100 0.000
sy 0.000 0.00
3.60000 0.000 0.00
1910 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 140.000
LF 0.000 0.00
100.00000 140.000 14,000.00
1910 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
LF 0.000 0.00
57.00000 0.000 0.00
1915 601-03040  *CONCRETE CLASS D (BRIDGE) 1,073.000 996.400
cy 0.000 0.00
290.00000 996.400 288,956.00
1920 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 2,161.400 0.000
sy 2,161.400 8,645.60
4.00000 2,161.400 8,645.60
1925 601-40300  *STRUCTURAL CONCRETE COATING 1,777.000 0.000
sy 0.000 0.00
3.50000 0.000 0.00
1930 602-00000  *REINFORCING STEEL 102,458.000 87,089.300
LB 0.000 0.00
0.40000 87,089.300 34,835.72
1935 602-00020  *REINFORCING STEEL (EPOXY COATED) 162,508.000 162,508.000
LB 0.000 0.00
0.50000 162,508.000 81,254.00
1940 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 255.000 154.000
LF 0.000 0.00

18.00000 154.000 2,772.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE E-17-QS BID ITEMS
1945 605-83000 GEOCOMPOSITE DRAIN 596.500 413.400
53% 0.000 0.00
6.75000 413.400 2,790.45
1945 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN 114.601
SY 0.000 0.00
4.36000 114.601 499.66
1950 606-10700 *BRIDGE RAIL TYPE 7 789.000 643.000
LF 40.000 2,000.00
50.00000 683.000 34,150.00
1955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 730.000 0.000
LF 677.000 14,894.00
22.00000 677.000 14,894.00
1955 MATERIAL ALLOWANCE ANCHOR PINS 146.000
EACH -135.996 -2,243.93
16.50000 10.004 165.07
1960 613-00100 *1 INCH ELECTRICAL CONDUIT 262.500 262.500
LF 0.000 0.00
5.20000 262.500 1,365.00
1965 613-00200 *2 INCH ELECTRICAL CONDUIT 750.000 660.000
LF 90.000 459.00
5.10000 750.000 3,825.00
1970 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 IN CHES) 14,550.000 14,550.000
SF 0.000 0.00
6.00000 14,550.000 87,300.00
1970 MATERIAL ALLOWANCE PRESTREESED CONC. DECK PANEL 0.000
(E-17-QT)
SF 0.000 0.00
3.64000 0.000 0.00
1970 MATERIAL ALLOWANCE PRE-STRESSED DECK PANELS (E-17-QS) 0.000
SF 0.000 0.00
3.64000 0.000 0.00

CAT 0306 CURRENT AMT$ 1,749,419.72

$

23,815.45 $ 1,640,694.47
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PCN: 93222-BID ESTIMATE RUN 02/12/2003

PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0307 SOUND WALL/RETAINING WALLS

1975 206-00000  STRUCTURE EXCAVATION 1,385.000 1,385.000
% 0.000 0.00
6.00000 1,385.000 8,310.00
1980 206-00200  STRUCTURE BACKFILL (CLASS 2) 1,105.000 1,105.000
cy 0.000 0.00
9.15000 1,105.000 10,110.75
1985 502-11253  *STEEL PILING (HP 12X53) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1987 900-00014  ADDED ITEM (LUMP SUM)/ RE-STOCK STEEL PILING E-17-B U 1.000 1.000
LS 0.000 0.00
2,485.00000 1.000 2,485.00
1990 503-00024  *DRILLED CAISSON (24 INCH) 719.000 730.000
LF 0.000 0.00
38.00000 730.000 27,740.00
1992 900-00012  ADDED ITEM (FOOT)/ DRILLED CAISSON (24")(SPECIAL) 150.000 139.000
LF 0.000 0.00
64.00000 139.000 8,896.00
1995 504-03311  *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) E-17-A  V 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
2000 504-03312  *RETAINING WALL (2)(ALTERNATIVE SYSTEMS) E-17-B A 0.000 0.000
(YORK)
LS 0.000 0.00
125,000.00000 0.000 0.00
2002 900-00014  ADDED ITEM (LUMP SUM)/ CAISSON WALL E-17-BA 1.000 0.900
LS 0.000 0.00
154,252.00000 0.900 138,826.80
2003 900-00014  ADDED ITEM (LUMP SUM)/ RESTOCKING FEE SOIL NAIL 1.000 1.000
LS 0.000 0.00
3,750.00000 1.000 3,750.00
2005 507-00000  CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00

150.00000 0.000 0.00
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PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 SOUND WALL/RETAINING WALLS
2010 601-01000 CONCRETE CLASS B 297.470 297.470
cY 0.000 0.00
285.00000 297.470 84,778.95
2015 601-03000 CONCRETE CLASS D 9.000 9.000
cY 0.000 0.00
330.00000 9.000 2,970.00
2020 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 46,903.000 46,903.000
SF 0.000 0.00
0.50000 46,903.000 23,451.50
2025 602-00000 *REINFORCING STEEL 55,102.770 55,102.770
LB 0.000 0.00
0.40000 55,102.770 22,041.11
2025 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
LB 0.000 0.00
0.20400 0.000 0.00
2030 606-10325 *BRIDGE RAIL TYPE 3 20.000 20.000
LF 0.000 0.00
88.50000 20.000 1,770.00
2035 607-13000 *FENCE MASONRY (SOUND BARRIER) 20,672.700 20,672.700
SF 0.000 0.00
14.00000 20,672.700 289,417.80
2035 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS -0.001
EACH 0.000 0.00
520.00000 -0.001 -0.52
CAT 0307 CURRENT AMT$ 790,259.11 0.00 $ 774,547.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2040 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
140,000.00000 1.000 140,000.00
2045 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
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CONTID: C93222
PCN: 93222-BID ESTIMATE RUN 02/12/2003
PROJECT: IM 2706-030 ESTIMATE NO: 0030 10:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2050 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
2060 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
2,610.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 188,000.00 $ 0.00 $ 188,000.00

PROJECT TOTAL CURRENT AMT $23,233,370.56

451,771.74  $20,270,687.37



